
 Defense Environmental Restoration ProgramTable B-1 Status of Installations with FY99 to Completion Cost Estimate Greater Than $1,000,000 and More Than Two Total Sites

Installation/FFID

Additional Progress InformationEstimated    Costs
By Fiscal Year

($000)

Completed Underway Future

Phase
Sites (Actions)

Schedule
Impact in

FY98*

Cost
Incurred

Thru
FY98
($000)

FY98 
Funds

Obligated
($000)

FY99
Execution
Planned
($000)

FY00
Planning
Estimate

($000)

RAB BRAC Year NPL/Proposed NPL

 Michigan

uu   FORMERLY USED DEFENSE SITES - WILLOW RUN ARPT / MI59799F231800

Do RI/FS on HTRW project.

Progress Planned for FY99-FY00

Completed RA-C for UST and 5 transformers.

Progress in FY98

Investigation

Interim Actions

$50 $0 $0 $0Sites with Response Complete 1

FY99-2015** $1,262

2

0

Design

RA-C

RA-O (LTO)

LTM

2 11

0(0) 0(0)

0

1 0

0

2

$0 $0 $0 $0

$238 $52 $251

0

$0

$103 $0 $0 $415

$0 $0 $0 $0

Total $391 $52 $25 $415

FY01 $0

-Relative Risk 
Category

High

Sites in 
Progress

0

Medium 0

Low 0

Not Evaluated 2

1Not Required

4Total Number of Sites

0 0 1 $0 $0 $0 $0 FY04 $0

FY03 $0

FY02 $0

FY05 $0

 Minnesota

uu   ARMY - TWIN CITIES AAP / MN521382090800

Refer to page A-200.

Progress Planned for FY99-FY00

Refer to page A-200.

Progress in FY98

Investigation

Interim Actions

$15,379 $388 $0 $0Sites with Response Complete 3 FUND

FY99-2080** $230,297

9

0

Design

RA-C

RA-O (LTO)

LTM

20 04

7(10) 5(6)

9

2 3

0

18

$15,206 $0 $0 $0

$7,806 $907 $142FUND

FUND

5

14

$809

$67,761 $3,911 $7,945 $6,818

$830 $324 $220 $218

Total $113,169 $7,243 $10,205 $10,266

FY01 $8,670

-Relative Risk 
Category

High

Sites in 
Progress

16

Medium 2

Low 3

Not Evaluated 0

0Not Required

24Total Number of Sites

RAB NPL

0 0 7 $6,187 $1,713 $1,898 $2,421 FY04 $3,192

FY03 $2,960

FY02 $5,318

FY05 $1,681

uu   NAVY - FRIDLEY NAVAL INDUSTRIAL RESERVE ORD PLANT / MN517002291400

Refer to page A-85.

Progress Planned for FY99-FY00

Refer to page A-85.

Progress in FY98

Investigation

Interim Actions

$7,169 $91 $74 $197Sites with Response Complete 2

FY99-2019** $33,340

0

0

Design

RA-C

RA-O (LTO)

LTM

4 01

3(5) 1(1)

1

0 1

0

2

$4,337 $1,668 $1,236 $0

$1,649 $0 $02

3

$40

$14,741 $4,416 $0 $0

$0 $0 $0 $0

Total $27,896 $6,175 $2,606 $1,053

FY01 $2,854

-Relative Risk 
Category

High

Sites in 
Progress

3

Medium 0

Low 0

Not Evaluated 0

0Not Required

5Total Number of Sites

NPL

0 0 3 $0 $0 $1,296 $816 FY04 $884

FY03 $884

FY02 $888

FY05 $882

uu   AIR FORCE - DULUTH INTERNATIONAL AIRPORT / MN557282847300

Identified one new area of concern. Goal is to complete 
remedial actions, complete the LTM; develop no further 
action decision documentation and project closeout for sites 
17 and 23;and prepare a draft final decision document for 
site 2.

Progress Planned for FY99-FY00

Continued cleanup at sites 4 and 17 and groundwater 
monitoring at sites 1, 3, 4,and 17.  Completed LTM at site 10
and received regulatory concurrence for closure on sites 10, 
20, 22 and 26.  Began closure of abandoned wells.

Progress in FY98

Investigation

Interim Actions

$3,925 $0 $0 $0Sites with Response Complete 9

FY99-2006** $1,070

0

1

Design

RA-C

RA-O (LTO)

LTM

15 00

2(2) 0(0)

6

4 4

2

0

$74 $0 $0 $0

$1,071 $0 $00

4

$0

$3,072 $0 $0 $0

$62 $24 $187 $0

Total $8,204 $24 $187 $122

FY01 $110

-Relative Risk 
Category

High

Sites in 
Progress

3

Medium 0

Low 1

Not Evaluated 0

2Not Required

15Total Number of Sites

0 0 2 $0 $0 $0 $122 FY04 $30

FY03 $315

FY02 $122

FY05 $30

B-1-96*Schedule Impact Reason:  TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding  **The year represented here is the estimated Response Complete year.



 Defense Environmental Restoration ProgramTable B-1 Status of Installations with FY99 to Completion Cost Estimate Greater Than $1,000,000 and More Than Two Total Sites
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 Minnesota

uu   FORMERLY USED DEFENSE SITES - FINLAND AFS Z-69 / MN59799F240100

Complete remedial investigation, risk assessment, feasibility 
study and decision document.  Initiate and complete interim 
remedial actions.

Progress Planned for FY99-FY00

Initiated remedial investigation and sitewide risk assessment.

Progress in FY98

Investigation

Interim Actions

$3,267 $1,461 $126 $0Sites with Response Complete 2

FY99-2005** $2,562

0

0

Design

RA-C

RA-O (LTO)

LTM

2 11

1(1) 0(0)

1

1 0

0

1

$116 $0 $0 $0

$46 $0 $01

1

$0

$171 $0 $220 $0

$0 $0 $0 $0

Total $3,600 $1,461 $346 $0

FY01 $613

-Relative Risk 
Category

High

Sites in 
Progress

1

Medium 0

Low 0

Not Evaluated 0

1Not Required

4Total Number of Sites

0 0 1 $0 $0 $0 $0 FY04 $102

FY03 $205

FY02 $1,022

FY05 $102

 Mississippi

uu   NAVY - GULFPORT MS NCBC / MS417002262600

Continue O&M at site 6.  At site 8 complete delineation 
activities, complete groundwater monitoring activities, 
execute biological monitoring activities, prepare long term 
monitoring plan, prepare remediation workplans and 
activities.

Progress Planned for FY99-FY00

At site 6 performed pump and treat O&M and continued 
RAB support.  At
site 8 related delineation activities per Agreed Order 
complete on base and near completion off-base.  Started 
GW monitoring activities. Completed biological monitoring 
plan.

Progress in FY98

Investigation

Interim Actions

$2,656 $63 $0 $514Sites with Response Complete 1

FY99-2014** $60,275

0

0

Design

RA-C

RA-O (LTO)

LTM

1 09

2(4) 2(3)

0

0 0

0

8

$5,839 $977 $455 $613

$444 $0 $07

8

$0

$0 $0 $0 $1,510

$0 $0 $0 $0

Total $8,999 $1,100 $455 $2,637

FY01 $1,493

-Relative Risk 
Category

High

Sites in 
Progress

6

Medium 0

Low 1

Not Evaluated 1

1Not Required

10Total Number of Sites

1 0 0 $60 $60 $0 $0 FY04 $388

FY03 $1,006

FY02 $1,299

FY05 $1,940

uu   NAVY - MERIDIAN MS NAS / MS417002436800

Complete IRA sites 1, 5, & 6 documentation.  Continue 
remediation at the NEX gas station.  Prepare risk assessment
at site 5.

Progress Planned for FY99-FY00

Complete SI report and forward to MSDEQ.  No other 
funding received for FY98

Progress in FY98

Investigation

Interim Actions

$1,178 $0 $99 $0Sites with Response Complete 0

FY99-2014** $12,897

0

0

Design

RA-C

RA-O (LTO)

LTM

1 06

3(3) 0(0)

0

1 0

0

6

$3,645 $0 $0 $0

$0 $0 $06

7

$0

$1,249 $0 $0 $0

$0 $0 $0 $0

Total $6,240 $116 $164 $64

FY01 $253

-Relative Risk 
Category

High

Sites in 
Progress

1

Medium 2

Low 3

Not Evaluated 0

1Not Required

7Total Number of Sites

0 1 0 $168 $116 $65 $64 FY04 $405

FY03 $223

FY02 $322

FY05 $286

uu   AIR FORCE - COLUMBUS AIR FORCE BASE / MS457152406000

Continue LTM at multiple sites.  Continue LTO at site SS-26
free-product recovery system.  Closeout site SS-31, former 
Outdoor Firing Range.  Complete Baseline Risk 
Assessments and Feasibility Studies for five sites.  Complete
PA/SI of new AOC.

Progress Planned for FY99-FY00

Completed background study for inorganics.  Began 
Baseline Risk Assessments for five sites. Developed new 
LTM plan and schedule for review with regulatory 
concurrence. Identified new AOC, Abandoned Aircraft 
Fueling Stations.

Progress in FY98

Investigation

Interim Actions

$3,209 $735 $107 $0Sites with Response Complete 15

FY99-2021** $5,169

0

0

Design

RA-C

RA-O (LTO)

LTM

26 05

12(13) 6(10)

0

0 0

7

2

$1,376 $1 $113 $0

$629 $0 $02

6

$0

$1,256 $0 $0 $0

$547 $0 $124 $228

Total $7,678 $918 $496 $359

FY01 $227

-Relative Risk 
Category

High

Sites in 
Progress

1

Medium 5

Low 3

Not Evaluated 0

7Not Required

31Total Number of Sites

0 0 2 $661 $182 $152 $131 FY04 $1,303

FY03 $224

FY02 $291

FY05 $1,228

B-1-97*Schedule Impact Reason:  TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding  **The year represented here is the estimated Response Complete year.


